
'I EGzG ROCKY FLATS e* 
INTEROFFICE CORRESPONDENCE 

DATE September 22, 1994 

To L J Hollowell, Commitments Tracking, Bldg 080, X8547 

FROM 

SUBJECT 

&D S Brown, Environmental Operations Management, Bldg 080, X8745 

OPEN ITEMS, READINESS REVIEW 94/026 OPERABLE UNIT 5, ADDENDUM 
(TECH MEMO 15, FSP) TO PHASE I RFVRI - DSB-028-94 

DOE Order 5480 19 

Action Place three items into Commitments Tracking 

Attachment 1 is a truncated copy of the Checklist for ERPD Readiness Review (RR) 94/026, OU 5 
Addendum (Tech Memo 15, FSP) to Phase I RFI/RI, reflecting the current status C A Bicher, 
Responsible Manager, signed the Activity Authorization Form (Attachment 2) on September 1 

In accordance with 2-G21 -ER-ADM-18 03, ERPD Readiness Assessments, the purpose of this 
memo is to enter the following open items into the ERPD Commitments Tracking System (CTS) For 
purposes of the CTS, the direct report-level responsible manager is E C Mast 

To facilitate clarity of tracking and closure, I suggest the items be entered as follows 

2 03 EG&G and Subcontractor personnel have A responsibility-based training 
documented evidence of required project- matrix for all designated AS1 
specific training/qualification personnel verifying completlon of all 
DUE DATE 10/19/94 required training (1 7 sub-items 

under 2 03), to the satisfaction of 
ERPD Training and Qualification 

20 02E Pre-evolution briefings 
DUE DATE 10/19/94 

20 038 Controlled Health & Safety Plan 
DUE DATE 9/30/94 

Submission of agendas and rosters 
indicating that all designated AS1 
personnel have attended required pre- 
ev briefings 

Copy of a controlled distribution 
transmittal for RF/ER-94-00045 

EG&G ROCKY FLATS, INC , ROCKY FLATS PLANT P 0 BOX 464 GOLDEN COLORADO 80402-0464 (303) 906-m 

~ ~ _ ~ _ _  



L J Hollowell 
September 22, 1994 

Page 2 
DSB-028-94 

D S Brown should be noted as the responsible person for verification of overall sufficiency of 
closure documentation Should you have any questions, please contact me on extension 8745. 

Attachments 
As Stated (2) 

cc 
J L Anderson 
K D Anderson 
C A Bicher 
M C Broussard 
M G Franchuck 
E. C Mast 
E . J  Sanchez 
M R Wood 
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Attachment 2 

Page 1 of 1 
DSB-028-94 

R R  94/026 
OU 5, ADDENDUM (TECH MEMO 15) TO PHASE 1 RFURI 

Hamg undergone a Readmess Rmew designed to vcnfy comphance wth ERPD Health and Safety, 
Tramng, Quality Assurance, Enwonmental, and Fadity Opcraaons nquutmcnts and regulations, 
management and field personnel for the achvitics under Techcal Memorandum 15 to the OU 5 Phase 1 
lWI/RI are authmzed to commence operabons as described m the reviewed and approved p r ~ j e ~ t  control 
documents 

This authonzabon is expressly conmgent upon the closure, 
of a l l  items designated as “Prestart” on the Redness Rem 

APPROVAL: 

S G Suger,Dlrector 
Envmnrnental Restomon proSrams Division 

AUTHORIZATION: 

/ Dale 

M c Broussard, Manager, Environmental Optmuons 

CONCURRENCE: 

By my signature below, I 
(1) Concur with the sufficlency and accuracy of the Readmess Review conducted, 

I (2) Acknowledge any con&n&s of tfils authonzanon as stated m the cover letter to this AAF and RR 
Checklist. and. - I (3) Accept responsiblity for closure of any Post-Startup Open Items as stated in the referenced RR 
Checklist. 

&4i2lA, 
C A. Bicher, Responsible Manager, OU 5 
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